Agenda Item No. 4.3

233 South Wacker Drive
Suite 800

. 312 454 0400
Agency for Pla n n I ng www.cmap.illinois.gov
MEMORANDUM
To: CMAQ Project Selection Committee
From: CMAP staff
Date: October 17, 2013
Re: 2013 CMAQ October Status Updates — Preliminary Results

CMAQ Programming and Management Policies call for semi-annual updates to determine the
progress that projects are making towards both the obligation of federal funds and the
accomplishment of Active Program Management milestones. Status update responses are used
to reprogram line items into appropriate federal fiscal years, to record accomplishments, and to
determine projects for deferral.

Earlier this month, status updates were requested for 282 individual line items from 240 distinct
projects. Of the 282 line items, 71 are currently deferred (25%), nineteen are subject to sunset
(7%), 36 had a federal obligation before August 22, 2013, but are not yet accomplished (13%), 20
are programmed in 2013 and were not obligated or accomplished (7%), and 136 are
programmed in 2014 or 2015 (48%). The below figures illustrate the distribution of these line
items by phase, and sponsor group.
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Updates were received for 100% of the requests. Staff is currently following-up on five
responses that were incomplete or unclear. A preliminary analysis of the responses follows.
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Twenty-three line items for which updates were requested have been accomplished. Of those
accomplished, seven were deferred line items and the remaining sixteen were active line items.
Seventeen line items, representing sixteen projects, subject to sunset in 2013 did not meet the
accomplishment milestone and will be deferred, along with subsequent phases of those projects.
In addition, seven line items that were in progress prior to FFY 2013 were subject to deferral. Of
the 24 total line items deferred, 10 are ready and will not have funds withdrawn. Of the 20 line
items programmed in 2013 that were not subject to sunset, 17 expect to have obligations in 2014
and be accomplished in 2014 or 2015.

Updates were requested for 136 line items programmed in 2014 or 2015 to be proactive in
accomplishing the obligation goal and to assist with predicting the obligating authority that will
be needed for 2014 and 2015. Of these, thirteen will be reprogrammed in different years based
on the expected obligation year provided in the update response and four will be deferred due
to prior phases of those projects being deferred.

Disposition of Line Items from October 2013 Status Updates
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Further analyses of fiscal year changes, reasons for delay and the funding affected will be
provided at the October 24, 2013 Project Selection Committee meeting.
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